

Task Name	Duration	Start	Finish
1. Identify Location	40 days	Tue 17/09/13	Mon 11/11/13
2. Prepare Brief (including room data sheet)	40 days	Tue 17/09/13	Mon 11/11/13
3. Research Sustainability Options and like	40 days	Tue 17/09/13	Mon 11/11/13
4. Research M&E Options	40 days	Tue 17/09/13	Mon 11/11/13
5. Project Meeting	0 days	Mon 11/11/13	Mon 11/11/13
6. Prepare Client Requirements Document	10 days	Tue 12/11/13	Mon 25/11/13
7. Public Consultation	20 days	Tue 26/11/13	Mon 23/12/13
8. Preparation of Committee Report	10 days	Tue 24/12/13	Mon 08/01/14
9. Executive Lead in Period	60 days	Tue 07/01/14	Mon 31/03/14
10. Executive Meeting Date (assumed date)	0 days	Mon 31/03/14	Mon 31/03/14
11. Project Meeting	0 days	Mon 31/03/14	Mon 31/03/14
12. Soil, Tree and Environmental Scoping S	40 days	Tue 01/04/14	Mon 28/05/14
13. Pre Qualification Period	30 days	Tue 01/04/14	Mon 12/05/14
14. Project Meeting	0 days	Tue 13/05/14	Tue 13/05/14
15. Pre Qualification Analysis	10 days	Tue 13/05/14	Mon 26/05/14
16. Tender Period	25 days	Tue 27/05/14	Mon 30/06/14
17. Project Meeting	0 days	Mon 30/06/14	Mon 30/06/14
18. Tender Analysis	10 days	Tue 01/07/14	Mon 14/07/14
19. Contract Preparation	15 days	Tue 15/07/14	Mon 04/08/14
20. Project Meeting	0 days?	Mon 04/08/14	Mon 04/08/14
21. Let Contract	0 days	Mon 04/08/14	Mon 04/08/14
22. Contractor's Design Process	40 days	Tue 05/08/14	Mon 28/09/14
23. Project Meeting	0 days	Mon 28/09/14	Mon 28/09/14
24. Planning Permission and Building Regula	60 days	Tue 30/09/14	Mon 22/12/14
25. CDM Contractor Lead in Period	10 days	Tue 23/12/14	Mon 05/01/15
26. Project Pre Contract Meeting	0 days	Mon 05/01/15	Mon 05/01/15
27. Construction Phase	60 days	Tue 08/01/15	Mon 30/03/15
28. Site Project Meeting	0 days	Mon 30/03/15	Mon 30/03/15
29. Completion	0 days	Mon 30/03/15	Mon 30/03/15
30. Communications	171 days?	Mon 04/06/14	Mon 30/03/15